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4L ppott : REPLY TO THE ATTENTION OF:

T0: Persons Interested in the Skinner Landfill Superfund Site

FROM: Gene Wong Jennifer Hall
Remedial Project Manager Comnunity Relations Coordinator
312-353-6341 312-836-4359

DATE: October 29, 1987

We wanted to bring you up to date on the status of the remedial
investigation at the Skinner Landfill.

LEGAL ACTION AGAINST SITE OWNERS

. In our May 1987 Fact Sheet, we explained our intent to pursue legal action
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against site owners because they had disturbed on-site investigation areas.
In an update released in mid-June, we indicated that the owners had agreed
not to interfere further with U.S. EPA's planned activities at the landfill.
After the agreement was reached, U.S. EPA elected not to pursue legal action.

During subsequent visits to the landfill, U.S. EPA staff discovered.that
the owners had continued to disturb the investigation areas by piling-
additional waste materials on top of a buried lagoon. This lagoon is
believed to be a major source of site contamination.

On September 24, 1987, U.S. EPA issued an administrative order requiring

he owners to provide U.S. EPA access to the site without interference.

The order also prohibits the owners from further dumping in the investigation —
areas. -

Under the Superfund law, U.S. EPA may issue an' administrative order to
gain access to any facility where contamination may have been released
in order to study the facility. Should the owners fail to comply with
the order, a penalty of up to $25,000 per day may be assessed.

At this writing, site owners have complied with the order. .

REMEDIAL INVESTIGATION ACTIVITIES - . .

U.S. EPA separated the Remedial Investigation (RI) into two phases
to learn whether there was contamination migrating from the site
that might affect surrounding residents. Phase I is completed, and
the Phase I Report is being finalized and should be available for
review next month.
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In our last update, we anticipated beginning Phase II activities

in late summer, 1987. However, because of the placement of additional
waste materials on the buried lagoon area, we were unable to conduct the
majority of the field work planned for Phase II. Present site conditions
make it necessary to revise our plans for additional work. Ve expect

to continue Phase Il activities next spring.

Should you have any questions, please do not hesitate to contact us
at the phone numbers above, or on our toll free line at 1-800-621-
8431 (hetween 8:30 a.m. and 4:30 p.m. weekdays central time).
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